

Q4-2025

QUARTERLY PERFORMANCE REPORT

WAFT Framework Development

Issued by: WAFT Development Team

Date: January 13, 2026

CONFIDENTIAL

REPORT INFORMATION

REPORT PERIOD: Q4 2025
DEPARTMENT: Development
PREPARED BY: Development Team
DATE: January 13, 2026
STATUS: Final

EXECUTIVE SUMMARY

Q4 2025 saw significant progress in WAFT framework development, including the completion of AI Town system, Streamlit UI integration, and multiple document generation systems. All major milestones were achieved on schedule.

KEY ACHIEVEMENTS

Q4 Milestones

Milestone	Status	Completion Date
AI Town Basic Implementation	Complete	2026-01-12
Streamlit Dashboard	Complete	2026-01-12
Voting System	Complete	2026-01-12
Document Generation	Complete	2026-01-12
Being System Integration	Complete	2026-01-12

CONFIDENTIAL

METRICS

Development Metrics

Metric	Q3 2025	Q4 2025	Change
Lines of Code	45,000	52,000	+15.6%
Active Features	12	18	+50%
Test Coverage	65%	72%	+10.8%
Documentation Pages	45	62	+37.8%

NEXT QUARTER OBJECTIVES

Q1 2026 objectives include:

```
Complete voting system UI integration
Add persistence for town state
Enhance real-time update mechanisms
Implement comprehensive testing suite
```

PROJECT MANAGER

Development Team Lead

January 13, 2026