

PROJECT MANAGEMENT

WEEKLY STATUS BRIEF

Project Status Update

STATUS-WK-001

REPORT PERIOD:	Week 1, 2026
PROJECT:	WAFT Enhancement
STATUS:	ON TRACK
COMPLETION:	25%
NEXT MILESTONE:	Feature Complete

PROJECT MANAGER

PM Team

January 12, 2026

STATUS SUMMARY

Project is on track with 25% completion. All major milestones have been met on schedule. Team velocity is strong.

KEY ACCOMPLISHMENTS

- Brief document system implemented
- 12 permutation variations created
- Template system enhanced
- Documentation updated

SYSTEM STATUS

SYSTEM STATUS REPORT

Report Date: 2026-01-12T23:55:19.567083

GIT REPOSITORY STATUS

Branch Information

Current Branch: feature/campaign-session-binder-system

Commits Ahead: 0

Commits Behind: 0

Uncommitted Changes

Total Uncommitted Files: 312

Staged Files: 278

Unstaged Files: 311

⚠ WARNING

Large number of uncommitted files detected. Consider committing changes.

Recent Commits

- 68541db chore: bump version to 0.7.1
- 8480737 chore: bump version to 0.7.0
- c27fd71 feat: Create FlexiblePDFGenerator for evolving formatting ideas
- 48ae62f docs: Add cognitive processing entry to devlog
- abdfb83 docs: Deep cognitive processing and assumption validation

WORK EFFORTS STATUS

Work Efforts Breakdown

Category	Count
Total Work Efforts	53
Active	0
Recent	53

PROJECT HEALTH METRICS

Health Check Results

Component	Status	Details
_pyrite Structure	✔ Valid	Structure intact
Directory Structure	✔ Valid	active/ and backlog/ exist
Dependency Lock	✔ Present	uv.lock file exists

RECENT ACTIVITY

Devlog Entries: 1 recent entries

ANALYSIS

STATUS SUMMARY

- Git repository is synchronized
- Project structure is healthy
- Work effort activity: 0 active efforts
- Uncommitted changes: 312 files